

CONFIDENTIAL

25 October 1957

MEMORANDUM FOR: Office of Logistics/Procurement Division/Contract
Branch/Administration Section

SUBJECT : Contract ED-26, Research Order No. 28, with
[redacted]

25X1

1. Research Order 28 under Contract ED-26 with [redacted]
[redacted] is scheduled to expire on 31 October 1957.
Circumstances beyond the control of the contractor, as is evi-
denced by the attached letter, have occurred during the per-
formance of this Research Order which necessitate additional
time for the completion of this work.

25X1

25X1

2. It is therefore requested that the expiration date
of Research Order 28 be extended from 31 October 1957 to 31
December 1957.

3. No increase in funds is necessary at this time as a
result of the proposed time extension.

[redacted]

25X1

Chief
TSS/Engineering Division

DD/P/TSS/ED/MT

Distribution:

- Orig & 1 - Addressee
- 1 - TSS/LB
- 1 - TSS/FASB
- 1 - TSS/SOO
- 1 - TSS/SRB
- 1 - ED Chrono
- 1 - [redacted] File
- 1 - ED-175A ASA [redacted]

DOC	6	REV DATE	030780	BY	SK92
ORIG COMP	032	CPI	2	TYPE	02
ORIG CLASS	S	PAGES	3	REV CLASS	C
JUST	22	NEXT REV	2010	AUTH	HR 10-2

25X1
25X1

~~SECRET~~

~~CONFIDENTIAL~~

~~SECRET~~

In replying please address:

25X1

September 23, 1957

Dear Sir:

Research Order No. 28 under our current contract with your organization is scheduled to expire on October 31, 1957.

In the activity being performed under this Research Order, liaison has been maintained with one of your other contractors who is developing the communication link of the over-all monitoring system. Also, a limited amount of research has been done that has been directed toward the modification and further evaluation of the transducer as has been required in order to attempt to satisfy the requirements imposed by the communication- and decoding-links developments. Your technical representative has indicated that this other contractor has been delayed slightly, and that the activity relative to the communication link will probably not be concluded until some time after October 31, 1957. Consequently, your technical representative has suggested that we request an extension of the research period under Research Order No. 28, so as to provide for a continuation of the liaison and limited-modification activity, as described above, within the limits of the research period and appropriation of this Research Order.

In view of the above, it is hereby requested that the research period under Research Order No. 28 be extended through December 31, 1957.

~~SECRET~~

~~SECRET~~

-2-

September 23, 1957

CONFIDENTIAL

No other change would be made in the contract. Because of some of the reduced expenditures that have been possible up to this time, it is not currently expected that an additional appropriation will be necessary as a result of the proposed extension of the research period.

The extension agreement would be consistent with our current contractual arrangements.

We shall appreciate your cooperation in arranging for this extension before the current expiration date for this Research Order. If you should need any additional information, please let us know. You may direct your inquiries to

25X1

Very truly yours,

25X1

EES:dp

In Duplicate

CONFIDENTIAL

~~SECRET~~